

















































ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Aug 26, '18							Sep 2, '18													
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W						
1		Assignment #1: Create Portfolio	8 days	Thu 8/23/18	Thu 8/30/18																						
2		Create website	3 days	Thu 8/23/18	Sat 8/25/18																						
3		Create About Me Page	2 days	Sun 8/26/18	Mon 8/27/18	2																					
4		Add features (Assignments and images)	1 day	Tue 8/28/18	Tue 8/28/18																						
5		Add to Class list in Google Sheets	1 day	Tue 8/28/18	Tue 8/28/18	2																					
6		Assignment #1 Due	0 days	Thu 8/30/18	Thu 8/30/18																						
7		Assignment #2: Planning Strategy	14 days	Fri 9/14/18	Thu 9/27/18	6																					
8		Brainstorm Ideas	3 days	Fri 9/14/18	Sun 9/16/18																						
9		Problem Statement	3 days	Mon 9/17/18	Wed 9/19/18																						
10		Sketches, Assumptions, and Solutions	3 days	Thu 9/20/18	Sat 9/22/18	9																					
11		Gantt Chart	2 days	Sat 9/22/18	Sun 9/23/18																						
12		Add Assignment to webpage	2 days	Mon 9/24/18	Tue 9/25/18																						
13		Add Comments	1 day	Wed 9/26/18	Wed 9/26/18																						
14		Update Website	1 day	Thu 9/27/18	Thu 9/27/18																						

Project: Gantt Draft Date: Tue 10/9/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Aug 26, '18							Sep 2, '18										
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W			
15		Assignment #2 Due	0 days	Thu 9/27/18	Thu 9/27/18																			
16		Assignment #3: Conceptual Design: crude solid Models & Refinement	10 days	Tue 10/2/18	Thu 10/11/18	15																		
17		Update Problem Statement	1 day	Tue 10/2/18	Tue 10/2/18																			
18		Assumptions	1 day	Tue 10/2/18	Tue 10/2/18																			
19		Pugh/Decision Matrix (selection of strategy)	2 days	Wed 10/3/18	Thu 10/4/18	18																		
20		Create Concepts	3 days	Thu 10/4/18	Sat 10/6/18																			
21		Update Gantt Chart & Record	1 day	Sun 10/7/18	Sun 10/7/18	20																		
22		Lessons Learned	1 day	Mon 10/8/18	Mon 10/8/18																			
23		Comments Advisee	1 day	Tue 10/9/18	Tue 10/9/18																			
24		Update Website	1 day	Wed 10/10/18	Wed 10/10/18	23																		
25		Assignment #3 Due	0 days	Thu 10/11/18	Thu 10/11/18	24																		
26		Assignment #4: Modules Phase	7 days	Fri 10/12/18	Thu 10/18/18	25																		

Project: Gantt Draft
Date: Tue 10/9/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Aug 26, '18							Sep 2, '18							
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
27		Updates to Project (problem statement, etc)	1 day	Fri 10/12/18	Fri 10/12/18																
28		Analyze and Select Concept	1 day	Sat 10/13/18	Sat 10/13/18	27															
29		Create Models	2 days	Sun 10/14/18	Mon 10/15/18	28															
30		Update Gantt Chart	1 day	Mon 10/15/18	Mon 10/15/18																
31		Lessons Learned	1 day	Tue 10/16/18	Tue 10/16/18																
32		Comments Advisee	1 day	Wed 10/17/18	Wed 10/17/18																
33		Assignment #4 Due	0 days	Thu 10/18/18	Thu 10/18/18																
34		Assignment #5: Components	6 days	Fri 10/19/18	Wed 10/24/18	33															
35		Update problem statement	1 day	Fri 10/19/18	Fri 10/19/18																
36		Update Assumptions	1 day	Sat 10/20/18	Sat 10/20/18	35															
37		Pugh/Decision Matrix: choose a model	1 day	Sun 10/21/18	Sun 10/21/18	36															
38		FRDPARRC Tables	1 day	Sun 10/21/18	Sun 10/21/18																
39		Detailed Drawings	2 days	Mon 10/22/18	Tue 10/23/18	36															
40		Update Gantt Chart	1 day	Tue 10/23/18	Tue 10/23/18																
41		Lessons Learned	1 day	Tue 10/23/18	Tue 10/23/18																

Project: Gantt Draft Date: Tue 10/9/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Aug 26, '18							Sep 2, '18						
							W	T	F	S	S	M	T	W	T	F	S	S	M	T
42		Comments Advisee	1 day	Tue 10/23/18	Tue 10/23/18															
43		Update website	1 day	Tue 10/23/18	Tue 10/23/18															
44		Assignment #5 Due	0 days	Wed 10/24/18	Wed 10/24/18															




Project: Gantt Draft Date: Tue 10/9/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Gantt Draft Date: Tue 10/9/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Draft Date: Tue 10/9/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Draft Date: Tue 10/9/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Draft Date: Tue 10/9/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			